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ESTIMATE RUN 03/16/2017

ESTIMATE SUMMARY 13:59:20

CONTID: C20133         ESTIMATE NO: 0006 FINL 2005

PCN: 20133-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 WEST OF GUNNISON PERCENT TIME:

PROJECT NO: NHPP 0502-074                 

US 50 WEST OF GUNNISON

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,166,157.13 PARTICIPATING $ $ 88,048.39

AWARD PROJECT AMT: 6,287,697.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 94,315.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

88,048.39

88,048.39

182,363.86

$

$

$

$

6,166,157.13

0.00

6,166,157.13

0.00

6,166,157.13

0.00

0.00

6,166,157.13

0.00

AMOUNT DUE 6,166,157.13 182,363.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,363.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

10/11/2016

10/11/2016

03/16/2017

03/03/2016

03/14/2016

04/20/2016

06/01/2016
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 4,295.000

0.000

202-00240  
 

13,744.004,295.000

0.00

4,295.000

SY  

3.20000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.75000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

120.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

86.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

135.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

110.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

350.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.50000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

42.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

105.00000



CONTID: C20133         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 10.000

0.000

208-00107  
 

470.0010.000

0.00

10.000

HOUR

47.00000

0065 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

450.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

220.00000

0075 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

0.000

CY  

500.00000

0080 Aggregate Base Course (Class 7) 4,867.870

0.000

304-07000  
 

77,885.924,867.870

0.00

4,867.870

TON 

16.00000

0085 *Hydrated Lime 880.700

0.000

307-00000  
 

233,385.50880.700

0.00

880.700

TON 

265.00000

0090 Hot Mix Asphalt (Grading SX) (75) 32,499.030

0.000

403-34701  
 

1,559,953.4432,499.030

0.00

32,499.030

TON 

48.00000

0095 *Cold Bituminous Pavement (Recycle) 274,333.000

0.000

406-09500  
 

1,124,765.30274,333.000

0.00

274,333.000

SY  

4.10000

0100 Asphalt Cement Performance Grade (PG 58-34) 1,738.430

0.000

411-03355  
 

608,450.501,738.430

0.00

1,738.430

TON 

350.00000

0105 Emulsified Asphalt (Slow-Setting) 7,703.000

0.000

411-10255  
 

31,582.307,703.000

0.00

7,703.000

GAL 

4.10000

0110 Recycling Agent 312,873.000

0.000

411-90040  
 

594,458.70312,873.000

0.00

312,873.000

GAL 

1.90000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

27.00000

0120 *Rumble Strip (Intermittent)(12-foot Gap) 62,127.000

0.000

614-80385  
 

8,697.7862,127.000

0.00

62,127.000

LF  

0.14000

0125 *Mobilization 0.800

0.000

626-00000  
 

660,000.000.800

0.00

0.800

L S 

825,000.00000

0130 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0135 *Epoxy Pavement Marking 658.000

0.000

627-00005  
 

53,298.00658.000

0.00

658.000

GAL 

81.00000

0140 *Pavement Marking Paint (Waterborne) 2,276.000

0.000

627-00011  
 

116,076.002,276.000

0.00

2,276.000

GAL 

51.00000

0145 *24 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00029  
 

0.000.000

0.00

0.000

LF  

32.00000

0150 *Flagging 4,411.500

0.000

630-00000  
 

158,814.004,411.500

0.00

4,411.500

HOUR

36.00000

0155 *Pilot Car Operation 545.000

0.000

630-00001  
 

30,520.00545.000

0.00

545.000

HOUR

56.00000

0160 *Traffic Control Inspection 72.000

0.000

630-00007  
 

29,520.0072.000

0.00

72.000

DAY 

410.00000

0165 *Traffic Control Management 61.000

0.000

630-00012  
 

56,425.0061.000

0.00

61.000

DAY 

925.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

2,046.0033.000

0.00

33.000

EACH

62.00000

0175 *Construction Traffic Sign (Panel Size B) 85.000

0.000

630-80342  
 

5,695.0085.000

0.00

85.000

EACH

67.00000

0180 *Construction Traffic Sign (Panel Size C) 33.000

0.000

630-80343  
 

2,376.0033.000

0.00

33.000

EACH

72.00000

0185 *Portable Message Sign Panel 250.000

0.000

630-80359  
 

16,750.00250.000

0.00

250.000

DAY 

67.00000

0190 *Drum Channelizing Device 80.000

0.000

630-80360  
 

1,280.0080.000

0.00

80.000

EACH

16.00000

0195 *Drum Channelizing Device (With Light) (Flashing) 14.000

0.000

630-80363  
 

294.0014.000

0.00

14.000

EACH

21.00000

0200 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

21.00000

0205 *Traffic Cone 250.000

0.000

630-80380  
 

2,500.00250.000

0.00

250.000

EACH

10.00000

0210 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,600.001.000

0.00

1.000

L S 

1,600.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Roadway Smoothness Incentive 112,589.530

0.000

700-70018  
 

112,589.53112,589.530

0.00

112,589.530

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 69,153.010

87,786.300

700-70019  
 

156,939.31156,939.310

87,786.30

156,939.310

F A 

1.00000

0240 F/A On-The-Job Trainee 1,846.500

0.000

700-70021  
 

1,846.501,846.500

0.00

1,846.500

HOUR

1.00000

0245 F/A Quality Incentive Payment -6,047.240

0.000

700-70025  
 

-6,047.24-6,047.240

0.00

-6,047.240

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0462 Mobilization 2.000

0.000

626-00000  
 

3,320.002.000

0.00

2.000

L S 

1,660.00000

0505 *Type Two Pull Box 1.000

0.000

613-07002  
 

750.001.000

0.00

1.000

EACH

750.00000

0510 Loop Detect Wire 640.000

0.000

614-72875  
 

4,160.00640.000

0.00

640.000

LF  

6.50000

0515 Piezo (Elec)(CL II) 2.000

0.000

614-73005  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 Added Item (OJT Damages) 0.000

0.000

900-00028  
 

0.000.000

0.00

0.000

HOUR

22.89000

0525 Added Item (OJT Damages) -368.200

11.450

900-00028  
 

-8,166.01-356.750

262.09

-356.750

HOUR

22.89000

CAT 5,675,379.5388,048.395,675,379.53CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-09-AB 

0260 *Removal of Asphalt Mat (Planing) (Special) 500.000

0.000

202-00246  
 

6,500.00500.000

0.00

500.000

SY  

13.00000

0265 *Removal of Portions of Present Structure (Class 2) 34.000

0.000

202-00453  
 

11,560.0034.000

0.00

34.000

SY  

340.00000

0270 *Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

475.001.000

0.00

1.000

SY  

475.00000

0275 *Removal of Expansion Device 140.000

0.000

202-00504  
 

17,500.00140.000

0.00

140.000

LF  

125.00000

0280 *Sandblasting Reinforcing Steel 40.000

0.000

202-05100  
 

1,800.0040.000

0.00

40.000

SY  

45.00000

0285 Concrete Washout Structure 1.000

0.000

208-00045  
 

515.001.000

0.00

1.000

EACH

515.00000

0290 *Wildlife Biologist 1.500

0.000

240-00001  
 

637.501.500

0.00

1.500

DAY 

425.00000

0295 Hot Mix Asphalt (Grading SX) (75) 85.000

0.000

403-34701  
 

4,080.0085.000

0.00

85.000

TON 

48.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-09-AB 

0300 Asphalt Cement Performance Grade (PG 58-34) 5.000

0.000

411-03355  
 

1,750.005.000

0.00

5.000

TON 

350.00000

0305 Emulsified Asphalt (Slow-Setting) 26.000

0.000

411-10255  
 

106.6026.000

0.00

26.000

GAL 

4.10000

0310 Geotextile (Crack Reduction) (High Density) 190.000

0.000

420-00510  
 

2,850.00190.000

0.00

190.000

SY  

15.00000

0315 *Waterproofing (Membrane) 500.000

0.000

515-00120  
 

8,000.00500.000

0.00

500.000

SY  

16.00000

0320 *Bridge Compression Joint Sealer 105.000

0.000

518-00000  
 

12,180.00105.000

0.00

105.000

LF  

116.00000

0325 *Bridge Expansion Device (0-4 Inch) 35.000

0.000

518-01004  
 

18,200.0035.000

0.00

35.000

LF  

520.00000

0330 *Polyester Concrete End Dam 100.000

0.000

518-02030  
 

20,600.00100.000

0.00

100.000

CF  

206.00000

0335 *Sawing and Sealing Bridge Joint 69.000

0.000

518-03000  
 

1,794.0069.000

0.00

69.000

LF  

26.00000

0340 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

800.00000

0345 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

25.00000

0350 *Mobilization 0.100

0.000

626-00000  
 

82,500.000.100

0.00

0.100

L S 

825,000.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-09-AB 

0355 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

28.00000

0360 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,600.00000

0365 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,000.00000

0495 Conc CL D (Bridge) (Spec) 6.100

0.000

601-03041  
 

13,163.806.100

0.00

6.100

CY  

2,158.00000

0500 Conc CL D (Bridge) (Spec) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

2,158.00000

0900 Added Item (Lump Sum)/ Value Engineering Incentive 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

56,703.60000

0905 Added Item (Lump Sum)/ Delete CMO #2 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

56,703.60000

0910 Added Item (Lump Sum)/ Value Engineering Incentive 1.000

0.000

900-00014  
 

45,318.101.000

0.00

1.000

L S 

45,318.10000

CAT 249,530.000.00249,530.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE J-09-B 

0370 *Removal of Asphalt Mat (Planing) (Special) 500.000

0.000

202-00246  
 

6,500.00500.000

0.00

500.000

SY  

13.00000

0375 *Removal of Portions of Present Structure (Class 2) 22.000

0.000

202-00453  
 

7,480.0022.000

0.00

22.000

SY  

340.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-09-B 

0380 *Removal of Portions of Present Structure (Class 3) 5.000

0.000

202-00460  
 

2,375.005.000

0.00

5.000

SY  

475.00000

0385 *Removal of Expansion Device 120.000

0.000

202-00504  
 

15,000.00120.000

0.00

120.000

LF  

125.00000

0390 *Sandblasting Reinforcing Steel 38.000

0.000

202-05100  
 

1,710.0038.000

0.00

38.000

SY  

45.00000

0395 Concrete Washout Structure 1.000

0.000

208-00045  
 

515.001.000

0.00

1.000

EACH

515.00000

0400 *Wildlife Biologist 1.500

0.000

240-00001  
 

637.501.500

0.00

1.500

DAY 

425.00000

0405 Hot Mix Asphalt (Grading SX) (75) 68.000

0.000

403-34701  
 

3,264.0068.000

0.00

68.000

TON 

48.00000

0410 Asphalt Cement Performance Grade (PG 58-34) 4.000

0.000

411-03355  
 

1,400.004.000

0.00

4.000

TON 

350.00000

0415 Emulsified Asphalt (Slow-Setting) 21.000

0.000

411-10255  
 

86.1021.000

0.00

21.000

GAL 

4.10000

0420 Geotextile (Crack Reduction) (High Density) 190.000

0.000

420-00510  
 

2,850.00190.000

0.00

190.000

SY  

15.00000

0425 *Waterproofing (Membrane) 400.000

0.000

515-00120  
 

6,400.00400.000

0.00

400.000

SY  

16.00000

0430 *Bridge Compression Joint Sealer 90.000

0.000

518-00000  
 

10,440.0090.000

0.00

90.000

LF  

116.00000
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PCN: 20133-BID    ESTIMATE RUN 03/16/2017

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-09-B 

0435 *Bridge Expansion Device (0-4 Inch) 30.000

0.000

518-01004  
 

15,600.0030.000

0.00

30.000

LF  

520.00000

0440 *Polyester Concrete End Dam 105.000

0.000

518-02030  
 

21,630.00105.000

0.00

105.000

CF  

206.00000

0445 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

1,560.0060.000

0.00

60.000

LF  

26.00000

0450 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

800.00000

0455 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

25.00000

0460 *Mobilization 0.100

0.000

626-00000  
 

82,500.000.100

0.00

0.100

L S 

825,000.00000

0465 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

28.00000

0470 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,600.00000

0475 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,000.00000

CAT 179,947.600.00179,947.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:20

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,200.001.000

0.00

1.000

EACH

27,200.00000

0490 Sanitary Facility 3.000

0.000

620-00020  
 

5,100.003.000

0.00

3.000

EACH

1,700.00000

CAT 61,300.000.0061,300.00CURRENT AMT0400 $ $ $

$ 6,166,157.1388,048.39$6,166,157.13$CURRENT AMTPROJECT TOTAL


